
 
 

N62604.AR.001877
NCBC GULFPORT

5090.3a
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MEETING MINUTES 
PROGRESS MEETING/TELECONFERENCE 

Teleconference: October 28, 2002 

Participants: 
Art Conrad, IRP Manager, NAVFAC 
Gordon Crane, EPM, NCBC Gulfport 
Don Ficklen, Team Chief, AFCEE 
David Evon, AFCEE\JA 
Phillip Weathersby, Office of Pollution Control, MDEQ 
Bob Merrill, Office of Pollution Control, MDEQ 
David Hadden, GEITA Consultant, Portage Environmental 
Jason Brown, Deputy Task Order Manager, Tetra Tech-NUS 
Nancy Rouse, Public Relations Consultant 

Objectives: Maintain an open dialog among the Navy, the Air Force and 
affected contractors on the restoration activities at Gulfport Site 8. 

1. Final Responses to DD. Gordon and Mike will meet in the first week of January 
2003 to finish the Responsiveness Summary. They will then furnish David H. a copy of 
the completed Summary to include in the next draft of the Decision Document (DD). 
Therefore, the target date for the final draft of the DD will be moved to January 15, 2003. 

2. Community Sampling - Early Results. 
• A total of sixteen off-base samples were collected in October 2003. Eleven 

sample results are pending analyses. All validated sample results should be available by 
mid to late December 2002. 

• Five samples were analyzed on a priority basis - four of these sample results 
ranged from 0.2 to 2.0 parts per trillion (ppt) total dioxin TEQ. The other result, 9.7 ppt, 
exceeds the state residential standard of 4.3 ppt for dioxin in soil; however, the TCDD 
congener was not present in this sample. The 9.7 ppt sample was from the property 
between 50th  and 514  Avenues right off of 28th  Street where a developer wants to build an 
apartment complex. 

• There was much discussion on how and when to inform the property owner of the 
elevated result. Jason will check on getting the 9.7 ppt result validated as soon as 
possible and will inform Gordon on his progress. Art will ensure that the NAVFAC 
lawyer, Steve Beverly, is apprised of this issue. 



3. Edwards Consent Letter. Art briefly reviewed the Edwards' property issues to 
bring Bob Merrill and Phillip Weathersby (MDEQ) up to speed on the situation. Gordon 
and David met with Mr. Edwards last week and walked part of his property near his 
house to see his drainage problems first hand. Bob Fisher, Jason and three other Tt-NUS 
personnel also walked the property. It appears that Mr. Edwards will not sign the 
Consent Letter (i.e. a consent agreement allowing the Navy/USAF to enter and do work 
and/or investigations on his property) unless some drainage problems on his property are 
resolved. Jason's preliminary cost estimate indicates that about $20,000 will be needed 
to do the drainage work. Art suggested that we look into having a local contractor do the 
work. Gordon will meet with Mr. Edwards to scope out the work that needs to be done. 
Art will bring Steve Beverly into the loop on this issue also. 

4. Status of Projects: 

• Community Sampling. Covered in paragraph 2, above. 

• Site 8 B/C Oversight. The RAC contractor, CCI, dug out the ditches associated 
with Areas 8B and 8C, scraped the hot spots from Areas 8B and 8C, and placed the 
excavated material on Area A. Confirmation sample results are expected in about 2-3 
weeks (i.e. about 11-18 November 2002). 

• Remedial Design (RD). The RD kick-off meeting was held on 22 & 23 October 
2002 at NCBC, Gulfport. Bob Mertz, lead engineer, went through a prepared agenda of 
actions that are expected to occur. The main issue that surfaced was the shift from a 
4-inch thick asphalt cap to an 8-inch reinforced concrete cap. The estimated cost increase 
is roughly $2.7 million. Tt-NUS will prepare some different cap design options before 
proceeding to the 30% design stage. 

• FS/Risk Amendments. These two amendments will focus on evaluating ground 
water as a viable contamination and transport medium. The HHRA amendment will also 
provide responses to the EPA comments on the original (March 2001) risk assessment 
document for Site 8.. There will be two separate documents produced - no estimated 
completion date has been established for either one. 

• Edwards Road Repair. Discussed in paragraph 3, above. The road repair work 
will not begin until we have a signed consent letter from Mr. Edwards. 

5. Next RAB/Tier I. The date for the next RAB meeting is now fixed as January 9, 
2003 starting at 6:30 PM. A Tier I meeting will be implemented for NCBC and the first 
meeting is set to start on January 8, 2003 (at 1:00 PM) and finish on January 9, 2003 
(9:00 AM to about 3:00 PM). Art will develop the list of invited attendees and e-mail 
them the prospective agenda. The Air Force, as a matter of policy, will only attend those 
Tier I meetings that have Site 8 items on the agenda. The Air Force does intend to have a 
relatively large presence at the first meeting. 



6. Other Issues Discussed. None. 

7. Future Conference Calls: Scheduled for November 18 and December 9, 2002. 

The next teleconference is scheduled for Monday, November 11, 2002 at 1400 EST 
(1300 CST). Art will send prospective participants an outline of the issues to be 
discussed. 

Original signed 

David Hadden 
Recorder 


